

Next Steps: Comprehensive Rezoning

- Keep item on agenda for ongoing discussion
- Postpone each meeting until ready to act

Pause Current Process

- Allow additional time for public input and map edits

Public Feedback Deadline

- June 5, 2026 (COB) for all comments

June–Early July

- Review feedback
- Identify needed changes
- Gather Council input

July 8

- Compile all feedback
- Submit to Desire Line for revisions

July 21

- Reintroduce updated map and code

Interim Approach

- Attempt to coordinate process internally
- Bring Desire Line back for final revisions in July